Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.
SERVICES OTHER THAN PERSONAL B218
Sheet No. 4

©

U.S. ENVIRONMENTAL PROTECTION AGENCY Contract No. EP-S5-06-01
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC.

MAIL CODE-D143-02 1300 S.W. 5th Ave.
RESEARCH TRIANGLE PARK, NC 27711 Portland, OR 97201

CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN
Work Assignment 226-RARA-053J
For the month of JUNE, 2017 Period: EXTENSION PERIOD 1

——————— Hours -------  —-—————- Amount Claimed -------
Major Cost Element
Current  Cumulative Current Cumulative

LOE 2,616.40
Clerical 37.20

1. HOURS/DIRECT LABOR 2,653.60

2. FRINGE BENEFITS
3. OVERHEAD
4. GENERAL AND ADMINISTRATIVE

5. SUBTOTAL LABOR 235,123.69
6. OTHER DIRECT COSTS 35,508.28
7. COMPUTER 0.00
8. TRAVEL 25,956.20
9. EQUIPMENT 2,312.64
10. SUBTOTAL 63,777.12
11. TEAM SUBCONTRACTS AND SUBCONTRACT POOL

SUBCONTRACT POOL 813,779.62
12. SUBTOTAL SUBCONTRACTS 813,779.62
13. TOTAL COSTS 1,112,680.43

14. BASE FEE
15. PERFORMANCE (AWARD) FEE
16. FIXED FEE

17. TOTAL VOUCHER LESS PLI
18. POLLUTION LIABILITY INSURANCE
19. LABORATORY SERVICES

20. AMOUNT CLAIMED THIS VOUCHER 1,112,680.43
21. LESS PRIOR PAYMENTS

22_. TOTAL AMOUNT DUE

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



RAC2 TECHNICAL STATUS REPORT
May 27,2017 - June 30, 2017

WORK ASSIGNMENT NUMBER: 226-RARA-053]

SITE NAME: USS Lead Zone 3
ACTIVITY: Remedial Action

CH2M JOB NUMBER: 689325

PREPARED BY: Theo von Wallmenich, SM
PERIOD ENDING: June 30, 2017

COPIES: WAM: Timothy Drexler, EPA Region 5

PM: Paul Arps, CH2M, Milwaukee, WI
SM:  Theo von Wallmenich, CH2M, Detroit, MI
ASM: Timothy Watkins, CH2M, Detroit, MI

1. Progress Made This Reporting Period
Task 1 (PP)

226.doc

CH2M completed routine project management and reporting during period.

Task 3 (PB)

None.

Task 4 (MS)

On June 21, 2017, CH2M agreed to allow Arrowhead to place sod that does not
meet the soil thickness specification. As part of this agreement, Arrowhead shall
also ensure that all final grades are met by placing additional topsoil when
placing sod that varies from the soil thickness specification. If the sod varying
from the soil thickness specification fails or final grades are not met, Arrowhead
will replace the sod and conduct required maintenance at no additional cost to
CH2M or EPA. This approach was communicated to EPA in a June 21, 2017
email with documented response the same day.

On June 14, 2017, CH2M began updating the GeoPlatform Webviewer with
Zone 3 remediation excavation milestones. CH2M continued routine updating
of the Webviewer.

Task 5 (RI)

CH2M scheduled and conducted 12 preconstruction meetings with property
owners, EPA, and Arrowhead during the reporting period.

CH2M completed excavation at 17 properties during the reporting period
(approximately 1,893 cubic yards [CY]).

CH2M completed general backfill at 11 properties during the reporting period
(approximately 1,129 CY). Note: Not all properties receive general backfill (for
example, properties with 6-inch excavation depth only receive topsoil.)
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o CH2M completed topsoil at 17 properties during the reporting period
(approximately 680 CY).

e CH2M completed sod at 21 properties during the reporting period.
(approximately 35,256 square feet). One property, 4751 Carey was completed
without sod per owner request.

Task 6 (AN)

¢ During this reporting period, CH2M conducted sample management and
coordination for borrow source sampling, including coordination with the
subcontract laboratory and field team, preparation of chain-of-custody forms and
sample tags, scheduling sample delivery to the laboratory, and database setup
and administration. CH2M received preliminary data from the laboratory and
compared the results to the design specifications.

e Environmental Monitoring & Technologies Inc. analyzed borrow source soil
samples.

Task 7 (CV)

e CH2M conducted on-going borrow source (general backfill and topsoil)
sampling during the reporting period.

Summary of Project Status
Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
PP 01/20/17 01/20/17 To Be TBD 40 TBD
Determined
(TBD)
CR TBD TBD TBD TBD 5 TBD
PB 01/27/17 01/27/17 TBD TBD 85 TBD
MS 04/01/17 03/01/17 TBD TBD 35 TBD
RI 03/01/17 03/01/17 TBD TBD 25 TBD
AN 05/01/17 03/01/17 TBD TBD 20 TBD
CcvV 06/30/17 03/31/17 TBD TBD 17 TBD
Al 04/01/17 03/31/17 TBD TBD 17 TBD
PJ 08/01/17 TBD TBD TBD 0 TBD
PC 09/01/17 TBD TBD TBD 0 TBD
CcO TBD TBD TBD TBD 0 TBD
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2. Problems Resolved

None. CH2M has worked with Arrowhead/Summit to increase productivity and
re-attain baseline schedule to complete 120 properties in 2017. Schedule
performance has improved from approximately 2 weeks behind schedule at the end

of May to approximately 1 week behind schedule at the end of June.

Problem Areas and Recommended Solutions

CH2M continues to work with Arrowhead/Summit to re-attain schedule through
addition of staff resources and Saturday work.

Based on current forecast an, Expenditure Limit increase will be required by the end
of September to continue work through October and November of the current

construction season.

Summary of Project Changes

Task
No./
Code

Date of
Change
(MM/DD/YY)

Description of Change

Impact to
Schedule

Impact to Budget
(Level of Effort
[LOE] and/or $’s)

AlLO1

03/31/17

Owner Request & Change Tracking
Table summarizing changes from
design plans encountered in the
field and during pre-construction
meetings. Thirty-one potential
change items identified through this
reporting period.

Approximately
22 days to date

(ongoing).

Approximately
$210,000 to date

(ongoing).

RI.O1

03/31/17

Non-responsive owners and
additional time to secure access for
remediation. Approximately

50 percent of residence owners (to
date) have been non-responsive or
have required additional effort to
secure owner agreement for
remediation access.

None to date

(ongoing).

Approximately
480 hours to date
(~40 hrs/wk;
ongoing).

RI.O1

03/31/17

Work Plan assumed five DustTrak
units and associated networking
devices ($60,630) for particulate air
monitoring equipment. Subsequent
receipt of design plans, field
planning, and detailed discussions
with FIELDS group indicate that
nine DustTrak units specially
equipped by RAECO Rentals
($184,320) and LINC/Gateway
networking devices from Safe
Environmental Engineering
($48,740) will be required to be
consistent with air monitoring in
other areas at the site.

None.

Approximately
$172,400.

AN.01

04/17

Additional borrow sources were
sampled to support the availability
of sufficient borrow material
(backfill and topsoil) to support
project schedule. An additional

Kept project on
schedule.

$21,911
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Summary of Project Changes

Task Date of Impact to Budget

No/ Change Impact to (Level of Effort

Code (MM/DDY/YY) Description of Change Schedule [LOE] and/or $’s)
18 analytical, 26 grain size, and 8
geotechnical samples were obtained.

RLO1 04/17 Additional labor hours required to Keeps project on Approximately
manage change associated with pre- schedule. 280 hours to date
construction meetings, substitutions (~70 hrs/wk;
of new high priority properties into ongoing).
2017 for existing scoped properties,
and conduct additional
preconstruction outreach
simultaneous with active
construction.

06/17 Additional labor hours required to TBD TBD
manage change associated with
ownership, access and coordination
with SulTRAC for re-sampling at
4270-28 Ivy Street.

05/17 Compile individual property water None. Approximately 60
system information for City during hours to date
pre-construction meetings and (~1 hr/day;
provide summary table updates in ongoing) ’
daily reports.

06/17 Saturday work. (5 staff; 14 hours Keeps project on | Approximately 210
per day per staff; 3 Saturdays to date schedule. hours to date
[6/3,6/10,6/17]). (~70 hr/wk;

ongoing)

4. Deliverables Submitted
Deliverables are outlined in the following table.
Work Assignment Deliverables
Deliverable Draft Final Approval Date

Conflict of Interest Disclosure 02/07/17 N/A N/A
Work Plan 02/16/17 N/A N/A
Revised Work Plan 03/22/17 3/22/17 03/31/17
Health & Safety Plan 03/01/17 05/01/17 05/01/17
Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17
Field Sampling Plan 03/03/17 04/07/17 04/07/17
Data Management Plan 03/03/17 04/07/17 04/07/17
Site Management Plan 03/14/17 5/10/17 5/10/17
Subcontract Consent Request N/A 03/23/17 03/31/17
Data Validation Report—2017 Season
Data Validation Report—2018 Season
Remedial Action Report—2017 Season
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Work Assignment Deliverables

Deliverable Draft Final Approval Date

Remedial Action Report—2018 Season

5.

226.doc

Activities Planned Next Reporting Period

e CH2M will continue pre-construction meetings with property owners,
subcontractor submittal, and project planning/mobilization activities.

e CH2M will continue oversight and monitoring of excavation, backfilling, topsoil
and landscape restoration; and provide detailed updates on activities for
individual properties in daily and weekly reports.

Key Personnel Changes
None.
Subcontractor Services

e Arrowhead conducted earthwork activities (excavation, backfilling,
landscaping).

¢ RAECO Rents provided DustTrak air monitoring units.

e Safe Environment Engineering provide VIPER LINC and Gateway data
networking equipment.

e Midwest Security Force, LLC. conducted security operations.

Travel

L4 4 4 4 J

, ,and
travelled to the site during the re

porting period to support resident inspector
task activities. Travel charges for _, _, -
- and_ will be invoiced during the next reporting period.

e On May 22, 2017, the site manager travelled to the site for project status
meetings. Travel charges will be invoiced during the next reporting period.

7

e OnJune, 2017, the program health and safety manager travelled to the site to
conduct a health and safety audit of the work. These travel charges will be
invoiced during the next reporting period.

e OnJune6, 2017, - travelled to the site for a site visit.

e On June 20, 2017, the assistant site manager travelled to the site for project status
meetings. These travel charges will be invoiced during the next reporting period.

e OnJune 26, 2017, the program quality manager travelled to the site to conduct a
quality audit of the work. These travel charges will be invoiced during the next
reporting period.

e Travel from Airil 2017 and May 2017 for , ,
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9.

10.

11.

226.doc

and_ were reported in the April 2017 and May 2017 Technical
Status Reports.

Laboratories

Environmental Monitoring & Technologies Inc. provided analytical services for
borrow source testing.

Project Performance
Schedule

The project is approximately 3 to 8 days behind baseline schedule with a trend
toward schedule recovery due to corrective actions taken by the subcontractor (for
example, additional crews, working Saturdays). CH2M continues to closely monitor
schedule and work with Arrowhead to recover to the baseline schedule for
completing 120 properties in 2017. Nonresponsive property owners, owner request
changes (see Summary of Project Changes table) and weather have also impacted
project schedule.

Green Initiatives

None.



REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 1

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | ] ]
] | |
| | |
I | |
] || |
I | |
| | |
I [ |
] | |
I | ]
] | |
| | ]
] | [ |
] | | .
I | ]
| | | [
] | [
| | |
] | |
I | |
| | ]
This report contains confidential business information Page 1

EXTENSION PERIOD 1
1720117

3/14/18

5127117

6/30/17

712117

B218

Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

| | [
] | | |
I | |
I | ]
| | ]
I | |
L] | [
L i |
| [ | |
I | |
I | |
I | | |
| | |
| | |
] | | |
| | ]
| | [
I I | |
I | | |
] | |
L | | |
| | | | |
This report contains confidential business information Page 2

EXTENSION PERIOD 1
1720117

3/14/18

5127117

6/30/17

712117

B218

Monthly Progress



REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget

Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PROFESSIONAL [ ] [ ] [ ] ] . L
Clerical
I [ | ]
I | | ]
I | |
I I |
I i |
| | |
| | | |
| | |
I | | |
] | | |
| | [
TOTAL, CLERICAL [ | [ ] [ . L
I [ ] I [ —
TOTAL, PRIME DIRECTS [ ] [ ] [ ] ] . I

This report contains confidential business information.
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EXTENSION PERIOD 1
1720117

3/14/18

5127117

6/30/17

712117

B218

Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.

Page 4

EXTENSION PERIOD 1
1720117

3/14/18

5127117

6/30/17

712117

B218

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L I I L I
| . [ L L
SUBTOTAL, TASK 1 COSTS 69.80 32,225.38 ] [ ] [
This report contains confidential business information. Page 5

EXTENSION PERIOD 1
1720117

3/14/18

5127117

6/30/17

712117

B218

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L . L
| .
SUBTOTAL, TASK 2 COSTS [ ] I [ ] [

I contains confidential business information.
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712117

B218
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REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 3

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |
| | |
I | | ]
] | |
| | |
] | |
| | |
| [ |
] | | .
| | |
| | | |
| | ]
| | [
| | | .
| | ]
L] | [
] | I |
| | |
| | |
] | | |
I | | |
This report contains confidential business information Page 7
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B218
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REPORT 1

Work Assignment Number:
Work Assignment Title:

Work Assignment -- Task Level Specific Detail Report

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J
State: IN
Region: 5
Task Number: 3 Task Title:

Work Area Code:

Action

Code:

Operable Unit:
WA Form:
Type Site:
Type Funding:

Work Assignment Status:

Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Current

Cumulative

Approved Budget

Business Group

LOE/Hours

Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PROFESSIONAL

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L [ I . I
| | . .
SUBTOTAL, TASK 3 COSTS 23.50 1,983.80 [ I [ [ ]
This report contains confidential business information. Page 10

EXTENSION PERIOD 1
1720117

3/14/18

5127117

6/30/17

712117
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | ] ]

] | | |

| | | ] .

] | | |

I | ] .

| | | |

] | | | |

| | | | |

TOTAL, PROFESSIONAL [ . . I L I
| [ I . I L I
TOTAL, PRIME DIRECTS [ I . I L L
This report contains confidential business information. Page 11
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |

TOTAL, PROFESSIONAL [ ] [ ]

Clerical

I [ | |

TOTAL, CLERICAL [ ] [ ]

| | [

TOTAL, PRIME DIRECTS [ ] [ ]
This report contains confidential business information. Page 12
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B218
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I [ I L I
| | ]
SUBTOTAL, TASK 4 COSTS 311.00 32,548.50 [ I ] [
This report contains confidential business information. Page 13
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3/14/18
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |
] | |
| | |
| | | |
I | | |
| | |
| | |
] | |
| | | .
] | ] .
I | ] [
L | | |
] | [
] | |
| | ] ]
| | | [
I | | |
L | | |
| | |
| | ] .
| | [ I
This report contains confidential business information Page 14

EXTENSION PERIOD 1
1720117

3/14/18

5127117
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712117

B218
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
I | | |
| | [ [
| | | |
| | ] ]
| | | [ [
I | [ .
I | I |
I i |
| [ | |
I | | [ .
I | ]
I | |
| | | |
TOTAL, PROFESSIONAL I [ I I I I
Clerical
[ [ | [ [
] I | |
TOTAL, CLERICAL [ [ [ I
| L . L I I
TOTAL, PRIME DIRECTS I I I I I I
This report contains confidential business information. Page 15

EXTENSION PERIOD 1
1720117

3/14/18
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS [ ] [ ]

This report contains confidential business information.

Page 16
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I I I I
| ] . [ L
SUBTOTAL, TASK 5 COSTS 2,048.10 241,196.82 ] [ I I
This report contains confidential business information. Page 17
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3/14/18
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REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 6

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

ANALYTICAL SUPPORT & DATA VAL

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

Current Cumulative Approved Budget

Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
Direct Labor
I | | |
| | | |
| | | ] ]
| | |
| | ] .
| | | |
| | | |
I | | | |
| | | | |
TOTAL, PROFESSIONAL [ I [ I [ [
| [ L . I . I
TOTAL, PRIME DIRECTS [ [ ] [ I [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action

Code:

Operable Unit:
WA Form:
Type Site:
Type Funding:

Work Assignment Status:

Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

ANALYTICAL SUPPORT & DATA VAL

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours

Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ L [ I . I
SUBTOTAL, TASK 6 COSTS 125.90 10,127.93 [ I [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | ]

| | | |

| | ] ]

| | | |

| | | |

TOTAL, PROFESSIONAL [ | [ I | _— - —
| | I [ I [ I
TOTAL, PRIME DIRECTS [ ] [ [ ] I

This report contains confidential business information.

Page 21

EXTENSION PERIOD 1
1720117

3/14/18

5127117

6/30/17

712117

B218

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L [ L . I
SUBTOTAL, TASK 7 COSTS 42.00 5121.73 [ I [

This report contains confidential business information.
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REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J
State: IN
Region: 5
Task Number: 8 Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

REMEDIAL ACTION IMPLEMENTATION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Al

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

|
TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS 785,906.02 1,630,748.42

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| ] L

SUBTOTAL, TASK 8 COSTS

This report contains confidential business information.

33.30 789,476.27
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 9 Task Title: REUSE PLAN Task Category Code: RV
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
|

SUBTOTAL, TASK 9 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 10 Task Title: PROJECT PERFORMANCE Task Category Code: PJ
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | | . I
SUBTOTAL, TASK 10 COSTS [ ] [ [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 11 Task Title: PROJECT COMPLETION & CLOSE OUT Task Category Code: PC
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| L I

SUBTOTAL, TASK 11 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 12 Task Title: WORK ASSIGNMENT/TASK ORDER CLOSE OUT Task Category Code: CO
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | L
| .
SUBTOTAL, TASK 12 COSTS [ I

This report contains confidential business information.
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REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL INC
EP-S5-06-01
053J

IN

5

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

WORK ASSIGNMENT TOTALS ALL TASKS

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Current

Cumulative

Approved Budget

Cost Elements LOE/Hours Dollars LOE/Hours Dollars Dollars
TOTAL, DIRECT LABOR (Professional) 2,616.40 I I I I I
TOTAL, DIRECT LABOR (Clerical) 37.20 ] [ I ]
WORK ASSIGNMENT TOTAL, DIRECT COSTS

Other Direct Costs 35,508.28 [ [
Travel 25,956.20 [ I
Computer
Equipment 2,312.64 s .
Subpool 813,779.62 [ I
PLI (Pollution Liability Insurance) Premium [ ]
TOTAL, INDIRECTS *** (See endnote for rates by firm) [ [ I
TOTAL, FIXED FEES (Prime)
TOTAL, WORK ASSIGNMENT 1,112,680.43 [ [ ]
[ |
]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 512717
SSID: 053J Type Site: Remedial Action Reporting Period To: 6/30117
State: IN Type Funding: WA Funded Invoice Date: 712117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B218
Performance Based: No Invoice Purpose: Monthly Progress
WORK ASSIGNMENT TOTALS ALL TASKS
Current Cumulative Approved Budget
Cost Elements LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
***|ndirect Rates by Firm: _
Business
Firm Group Fringe Rate Overhead Rate G&A Rate
. Il . I
. Il B T $
. H I I
I Il I B
. Il I I
I Il B B
I H . I
. Il I B
. . . .
I . . -
. |

ADM - ADMINISTRATIVE SERVICES

This report contains confidential business information.

NLS - NATIONAL SECTOR
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REPORT 1A

Work Assignment Supplemental Detail Report - Equipment

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
EQUIPMENT
CH2M HILL INC
Expenditure Category Current Dollars

Rental - Outside 1,200.73

Rental Outside 1,111.91
Total, CH2M HILL INC Equipment Costs 2,312.64

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD
1720117

311418

5127117

6/30/17

7121117

B218

Monthly Progress



REPORT 1A

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL INC
Expenditure Category Current Dollars

Consumables 834.95

Health & Safety 2,783.00

Mail/Courier/Freight 159.44

Outside Services - Other 491.56

Program Support 23,573.76

Rental - Misc 7,650.00

Reproduction 15.57
Total, CH2M HILL INC ODCs 35,508.28

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Work Assignment Supplemental Detail Report - Other Direct Costs

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1120117

3/14/18

512717

6/30/17

712117

B218

Monthly Progress



REPORT 1A Work Assignment Supplemental Detail Report - Travel
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3114118
Contract Number: EP-S5-06-01 WA Form: EP1 Reporting Period From: 52117
SSID: 053J Type Site: Remedial Action Reporting Period To: 6/30117
State: IN Type Funding: WA Funded Invoice Date: 72117
Region: 5 Work Assignment Status: ON-GOING Invoice Number: B218
Performance Based: No Invoice Purpose: Monthly Progress
IRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION] LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
JWACO, TX EAST CHICAGO, N 41312017 51312017 410.6f 0.00 0.00 27108 437704 FIELD CONSTRUCTION QUALITY MANAGER
CHICAGO, L EAST CHICAGO, N 4102017 4102017 502 0.00, 16.70 0.00% 66 991SO L SAMPL NG
INOVI, MI EAST CHICAGO, N 4112017 | 42912017 0.0 665 28] 94 52 31.62) 791.42)RESIDENTIAL REMEDIATION
CHICAGO, L EAST CHICAGO, N 41112017 41712017 56.9 0.00 791 0.00) 64.86{SO L SAMPL NG
CHICAGO, L EAST CHICAGO, N 41812017 412412017 128 4 0.00 0.00| 21.70¢ 150.194S0 L SAMPL NG
CHARLOTTE, NC EAST CHICAGO, N 412312017 | 51272017 1,006.3; 665 28| 189.18 15411 2,014 92J3 WEEK PROJECT MOBE
CHICAGO, L EAST CHICAGO, N 412512017 | 52912017 1078 0.00 1783 0.00¢ 125.681SO L SAMPL NG
INOVI, MI EAST CHICAGO, N 5112017 6/13/2017 2,704 9 3,524 40) 443.82 231 20¢ 6,904 37)RESIDENTIAL REMEDIATION
HARTLAND, WI EAST CHICAGO, N 562017 51112017 183.91 22171 56 30 46.09 508.02J DATA COLLECTION & MANAGEMENT SUPPORT
CHICAGO, L EAST CHICAGO, N 51912017 51712017 5847 665 2 58.05 824 1,390 58| QUALITY ASSURANCE MANAGER F ELD ROTATION
JwAco, TX EAST CHICAGO, N 51612017 6/8/2017 21368 2673000 129123 225, 6,326.17| FIELDWORK
CHARLOTTE, NC EAST CHICAGO, N 512112017 6/10/2017 127.0 2,326 40) 650 98] 221 3,126.4813 WEEK PROJECT MOBE
CHICAGO, L EAST CHICAGO, N 53012017 6/5/2017 67.81 0.00 0.00 0. 67.81|SO L SAMPL NG
M LWAUKEE, Wi EAST CHICAGO, N 5302017 | 503012017 62.01 0.00 0.00 0. 62.06§ GROUNDWATER TREATMENT SYSTEM FILTER CHANGE OUT
CHICAGO, L EAST CHICAGO, N 6162017 6/6/2017 0.0 0.00 1024 0. 10 241SO L SAMPL NG
M LWAUKEE, WI EAST CHICAGO, N 6/6/2017 6/6/2017 1508 0.00 0.00 18. 168.87]SITE VISIT WITH EPA CONTRACT NG OFFICER
CHICAGO, L EAST CHICAGO, N 6712017 6/14/2017 5124 776.1 10024 80.4 1,469 29 QUALITY ASSURANCE MANAGER F ELD ROTATION
ACO, TX EAST CHICAGO, N 6/13/2017 6/30/2017 11.9 1,485.0§| 643.07| 130 4 2,270 SYFIELDWORK
Total, CH2M HILL INC Travel Costs 8,303.17  13,002.56 3,580.07 1,07040  25956.20
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REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 5127117
SSID: 053J Type Site: Remedial Action Reporting Period To: 6/3017
State: IN Type Funding: WA Funded Invoice Date: 712117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B218
Performance Based: No Invoice Purpose: Monthly Progress
Current Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT
NO. 1 CAT. CODE 1 T2 e LABOR $ HOURS LABOR$ | PREMIUM 0DCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES

1 PP

3 PB

4 MS

s | w . ‘l N

6 AN |

7 cv

8 Al -I
Work Assignment Subtotal - -_ _-
Team Sub Fees .
Base Fees - Prime
PerformanceFees _-
Fixed Fees

o [ B B B B EE B B = EE I I I B B B B oo
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REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117

Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18

Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 5127117

SSID: 053J Type Site: Remedial Action Reporting Period To: 6/3017

State: IN Type Funding: WA Funded Invoice Date: 712117

Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B218

Performance Based: No Invoice Purpose: Monthly Progress

Cumulative Month

TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT
NO. 1 CAT. CODE PREMIUM 0ODCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES
1 PP
2 CR
3 PB
4 MS
| 3 -
6 AN
7 cv
8 Al
10 PJ
Work Assignment Subtotal - -_ _-l !I
Team Sub Fees -
Base Fees - Prime
PerformanceFees
Fixed Fees

o S BN B B BN B EE = EE I I B b N .

Adjustments/Disallowed Costs

TASK INVOICE SUSPENDED RE-BILLED DISALLOWED
NO.| CAT.copE NUMBER DATE AMOUNT DATE AMOUNT DATE AMOUNT

TOTAL

This report contains confidential business information.



Performance (Award) Fee
TOTAL

REPORT 3E Variance Based on Expended To-Date Report --- Task Level - Work Assignment
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 512717
SSID: 053J Type Site: Remedial Action Reporting Period To: 6/30/117
State: IN Type Funding: WA Funded Invoice Date: 2117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B218
Performance Based: No Invoice Purpose: Monthly Progress
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK I:‘:ix CUMULATIVE nggérL) $ Igﬁﬁaﬁo IN?[YI?II?%%DBLT APPROVED il Expr;:_r:’:g R EPRVDTLRE LT
. [ L7 + " o
NO. | copE TASK TITLE HOURS INVOICED INVOICED NOT INVOICED | BUDGET DOLLARS /'I‘m(';égs “B'S}’ 305;‘&%0 DOLLARS ‘;:\%I'é‘égs
1 PP |PROJECT PLANNING AND SUPPORT
2 | CR |COMMUNITY NVOLVEMENT |
3 | PB |PROCUREMENT OF SUBCONTRACT
4 | MS |MANAGEMENT SUPPORT |
5 Rl |DETA LED RESIDENT NSPECTION
6 | AN |ANALYTICAL SUPPORT & DATA VAL
7 | cv |CLEANUP VALIDATION
8 Al |REMEDIAL ACTION MPLEMENTATION
9 | RV |REUSEPLAN
10 | PJ |PROJECT PERFORMANGCE
11 | Pc |PROJECT COMPLETION & CLOSE OUT
12 | co |WORKASSIGNMENT/TASK ORDER CLOSE OUT
Il
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